Rpt-ID: RCPESPRJ Georgia Date: 01/08/2015
User: krender Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14557-13-000-1 Estimate Number: 0015 Pay Period: 12/02/2014
to 12/31/2014

Contract Location: Time Allowed: 609  Days
CONSTRUCTION OF A ROUNDABOUT ON SR 74 AT LAMAR F Elapsed Calender Days: 489  Days
Percent Time: 80.30
District: 3 Area: 04
Contractor:

GEORGIA ASPHALT, INC. Date Let: 07/19/2013
P. O. BOX 7261 Date Awarded: 08/02/2013
Date Contract Executed: 08/22/2013
Date Notice to Proceed: 08/30/2013
MACON GA 31209-7261 Date Work Began: 10/04/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2015

Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND

Current Contract Amount $2,211,372.70 Counties:
Original Contract Amount $1,998,168.45 Bibb
Funds Available $1,118,683.18
Percent Complete 49.41%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007644 $2,211,372.70 $1,998,168.45 $1,118,683.18 49.41% $208,995.15

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14557-13-000-1

Georgia Date: 01/08/2015
Department of Transportation Page 2 of 4
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Estimate Number: 0015 Pay Period: 12/02/2014
to 12/31/2014

Project Number:

Federal State Project Number:

0007644 SR 74 - ROUNDABOUT CNST

CSSTP-0007-00(644)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate
$983,420.65 $795,325.00 $188,095.65
$109,268.87 $88,369.37 $20,899.50

$1,092,689.52 $883,694.37 $208,995.15

$0.00 $0.00 $0.00

$1,092,689.52 $883,694.37 $208,995.15

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$1,092,689.52 $883,694.37

$208,995.15

Total Payable:
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Contract ID: B14557-13-000-1 Estimate Number: 0015 Pay Period: 12/02/2014
to 12/31/2014
Project Number 0007644
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .611
39400.000 .039
.650 $1,536.60 $25,610.00
CSSTP-0007-00(644)
0020 310-1101 GR AGGR BASE CRS, INCL MATL TN 8,200.000 6,175.380
18.350 1,900.380
8,075.760 $34,871.97 $148,190.20
0025 318-3000 AGGR SURF CRS TN 1,000.000 310.350
17.800 40.670
351.020 $723.93 $6,248.16
0040 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 4,900.000 1,525.300
TL & H LIME 59.000 1,711.470
3,236.770 $100,976.73 $190,969.43
0045 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 2,100.000 283.446
L & H LIME 63.000 536.370
819.816 $33,791.31 $51,648.41
0050 413-1000 BITUM TACK COAT GL 1,900.000 1,122.000
3.220 382.000
1,504.000 $1,230.04 $4,842.88
Category Amount: $173,130.58 $427,509.08
Category Number: 0020 TEMPORARY EROSION CONTROL
0170 163-0232 TEMPORARY GRASSING AC 4.000 .000
1250.000 1.799
1.799 $2,248.75 $2,248.75
0194 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 76.000 6.000
/SAND BAGS 257.250 2.250
8.250 $578.81 $2,122.31
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Contract ID: B14557-13-000-1
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Page 4 of 4

Pay Period:

12/02/2014

to 12/31/2014

Project Number 0007644

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 TEMPORARY EROSION CONTROL
0230 167-1500 WATER QUALITY INSPECTIONS MO 19.000 13.000
761.250 1.000
14.000 $761.25 $10,657.50
0235 171-0030 TEMPORARY SILT FENCE, TYPE C LF 7,700.000 2,305.275
2.890 293.000
2,598.275 $846.77 $7,509.01
Category Amount: $4,435.58 $22,537.57
Category Number: 0030 PERMANENT EROSION CONTROL
0260 700-8000 FERTILIZER MIXED GRADE TN 6.000 .000
675.000 .359
.359 $242.33 $242.33
Category Amount: $242.33 $242.33
Category Number: 0010 ROADWAY
0460 210-0100 GRADING COMPLETE - LS 1.000 794
458396.000 .046
.840 $21,086.22 $385,052.64
CSSTP-0007-00(644)
46 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 18.510
L & H LIME 62.250 84.880
103.390 $5,283.78 $6,436.03
TEMPORARY ASPHALT
736 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN .000 .000
L BITUM MATL & H LIME 67.900 42.100
42.100 $2,858.59 $2,858.59
Temporary Asphalt Price Reduction
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 5,443.000
1.000 1,958.070
7,401.070 $1,958.07 $7,401.07
(IN# 1)
Category Amount: $31,186.66 $401,748.33

Project Total Amount:

$208,995.15

$1,092,689.52



